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26 May 1977
STATINTL

MEMORANDUM FOR: Director, ODP

FROM :
Deputy Director for Processing

SUBJECT : Processing Weekly Report

Tasks Accomplished

CAM (conversational Access Method)

CAM Version 4.1 has been completed and is being tested.
This version includes automatic big buffer mode, parity checking,
form feed control for the terminal printer, and a multiple
STATINTL  command facility as well as many smaller changes. It is
expected that GIMS V4 will use this version of CAM. Documentation
is now being prepared.

GIMS STATINTL

On-line testing of GIMS Release 4.0 has been completed.
A few minor code changes are still being made. The release
will be implemented on GIMDEV on 4 June on CAMDEV and GIMPROD
on 11 June and on CAMPROD on 18 June. -

NSCRIPT

STATINTL A modification was made to NSCRIPT to allow tape density
(800 or 1600) to be specified so that script files can be
printed on the Xerox 1200. Investigation is continuing to
determine the cause of error messages printed after reaching
end-of-file.

STATINTL BATCHMON
An enhancement has been coded to the BATCHMON System

which will allow users to request the status of jobs in ASP
& JES networks.

STATINTL
MVS/JES3
ST .
ATINTL Only minor problems were encountered during the full-center
test of JES3 on 21-22 May.
STATINTL - - STATINTL

- has completed the first phase of the three phase
maintenance upgrade for MVS & JES3. SPD plans to test the

syshpproxy€d Eor Ehl'eas-’lﬁ&&lﬁ&eﬁbA'rBBPW4%‘k§OQ@3-deliver

this system to SIS on June 1l3th.



STATINTL

STATINTL
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SVS

ﬂR 77.2 and DRS-II were installed in the Special Center.

GIM PRODUCTION STATINTL

A new data base "IPS", was moved from the GIM development
system to GIM production on Monday, 23 May. This data base
is to support the Information Processing Staff.

GAS -~ Development of a new General Accounting System. STATINTL
Fine tuning and planning for month-end processing of

Project GAS is continuing. If there are no problems with the

month-end processing next week, Production Division will

accept the GAS application on June 17I 1977, and assume

production responsibility.

The IBM 360/195 was declared down and turned over to

or trouble shooting at 1700 on 24 May. This action was
necessary to resolve intermittent hardware problems which
have been increasing during the past two weeks. As of 1200
26 May, the 195 was not yet operational.

Problems

Due to the hardware problems on the 195 it has been
necessary for GIMPROD and ASP support to run on the backup
CPU (168-2) for several days. This has caused a severe STATINTL
degradation of user response on those days. -
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